COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 01/ 2016

ESTI MATE SUMVARY 12:01: 18
CONTI D: C17797 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17797-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.0 DAYS TI ME ALLOW 45 WORK DAYS
US 40B | N CLEAR CREEK COUNTY PERCENT TI ME: 26.67 ORI G TI VE ALLOW 45 WORK DAYS
PRQJECT NO. STA C510- 024
US 40B OVERLAY & SAFETY
NAVE OF RQAD:
PRQJECT COUNTI ES: CLEAR CREEK JEFFERSON
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 09/ 01/ 2016 DATE TI ME STARTED 08/10/ 2016
10170 Church Ranch Way, Ste. 201 DATE LET 06/ 09/ 2016 DATE WORK BEGAN 08/ 10/ 2016
DATE AWARDED 06/ 16/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 11/ 2016 DATE ACCEPTED
Vst ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 08/ 10/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,260, 634. 74 PARTI Cl PATI NG $ 595, 616. 24 $ 595, 616. 24
AWARD PRQJECT AMT: $ 2,050, 148. 15 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 26. 35% TOTAL EARNI NGS 595, 616. 24 595, 616. 24
FUNDS AVAI LABLE: $ 1,665,018.50 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 595, 616. 24 595, 616. 24
TOTAL CLAI VB $ 0.00 RETAI NAGE -14,863.72 -14, 863. 72
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 580, 752. 52 580, 752. 52
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 580, 752. 52 580, 752. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 580, 752. 52

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17797 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17797-BI D ESTI MATE RUN 09/ 01/ 2016
PRQJECT: STA C510- 024 ESTI MATE NO 0001 12: 01: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240  *Renpval of Asphalt Mat (Pl aning) 92, 056. 000 0. 000
Sy 88, 870. 000 275, 497. 00
3.10000 88, 870. 000 275, 497. 00
0010 202-01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
386. 14000 0. 000 0. 00
0015 202- 04002 *Cl ean Cul vert 1. 000 0. 000
EACH 1. 000 17, 744. 57
17, 744. 57000 1. 000 17, 744. 57
0020 203-01140 Rol l'ing 20. 000 0. 000
HOUR 0. 000 0. 00
144. 48000 0. 000 0. 00
0025 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
168. 97000 0. 000 0. 00
0030 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
112. 84000 0. 000 0. 00
0035 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
134. 15000 0. 000 0. 00
0040 203-01622 Sweepi ng (Wth Pickup Broon) 40. 000 0. 000
HOUR 0. 000 0. 00
185. 73000 0. 000 0. 00
0045 208-00002 *Erosion Log Type 1 (12 Inch) 1, 000. 000 0. 000
LF 0. 000 0. 00
8. 38000 0. 000 0. 00
0050 208-00035  *Aggregate Bag 600. 000 0. 000
LF 57. 000 753.54
13. 22000 57. 000 753.54
0055 208- 00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00

1, 805. 45000 0. 000 0. 00



CONTI D C17797 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17797-BI D ESTI MATE RUN 09/ 01/ 2016
PRQJECT: STA C510- 024 ESTI MATE NO 0001 12:01: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
141. 86000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi nent Renoval ) 45. 000 0. 000
HOUR 0. 000 0. 00
186. 99000 0. 000 0. 00
0070 208- 00207 *Erosi on Control Management Covers EC Supervisor & 42.000 0. 000
assunes a 2 1/2 H
2.000 639. 64
319. 82000 2.000 639. 64
0075 210-00015 *Reset End Section 1. 000 0. 000
EACH 1. 000 700. 44
700. 44000 1. 000 700. 44
0080 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
193. 44000 0. 000 0. 00
0085 210-01130 *Reset CGuardrail Type 3 1, 538. 000 0. 000
0. 000 0. 00
38. 42000 0. 000 0. 00
0090 210-01200 *Reset End Anchor age 2.000 0. 000
EACH 0. 000 0. 00
837. 73000 0. 000 0. 00
0095 210-04200 *Adj ust Quardrai l 4, 640. 000 0. 000
0. 000 0. 00
9. 16000 0. 000 0. 00
0100 240- 00000 *WIdlife Biologist 40. 000 0. 000
HOUR 12. 500 1, 450. 75
116. 06000 12. 500 1, 450. 75
0105 240-00010 *Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
109. 62000 0. 000 0. 00
0110 304- 06007 Aggregate Base Course (Cl ass 6) 400. 000 0. 000
0. 000 0. 00
82. 71000 0. 000 0. 00



CONTI D C17797 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17797-BI D ESTI MATE RUN 09/ 01/ 2016
PRQJECT: STA C510- 024 ESTI MATE NO 0001 12:01: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 306- 01000 Recondi ti oni ng 800. 000 0. 000
SY 0. 000 0. 00
5. 82000 0. 000 0. 00
0120 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
171. 85000 0. 000 0. 00
0125 403-34721  *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 10, 633. 000 0. 000
TON 0. 000 0. 00
78. 04000 0. 000 0. 00
0130 411-10255 Enulsified Asphalt (Sl ow Setting) 4, 603. 000 0. 000
GAL 0. 000 0. 00
3. 55000 0. 000 0. 00
0135 601-06150 *Concrete (Patching) 10. 000 0. 000
SF 0. 000 0. 00
260. 50000 0. 000 0. 00
0140 603-01240 *24 Inch Reinforced Concrete Pipe 23.000 0. 000
LF 23. 000 7,015. 23
305. 01000 23. 000 7,015. 23
0145 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 900. 000 0. 000
LF 0. 000 0. 00
39. 73000 0. 000 0. 00
0150 606-01320 *End Anchorage Type 3B (31 in. M) 1. 000 0. 000
EACH 0. 000 0. 00
1, 688. 55000 0. 000 0. 00
0155 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3,966. 12000 0. 000 0. 00
0160 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 004. 04000 0. 000 0. 00
0165 614-00011 *Sign Panel (Qass I) 3. 000 0. 000
SF 0. 000 0. 00
96. 72000 0. 000 0. 00



CONTI D C17797 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17797-BI D ESTI MATE RUN 09/ 01/ 2016
PRQJECT: STA C510- 024 ESTI MATE NO 0001 12: 01: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-00012 *Sign Panel (dass I1) 16. 000 0. 000
SF 0. 000 0. 00
103. 17000 0. 000 0.00
0175 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
677. 04000 0. 000 0. 00
0180 625-00001 *Construction Surveying (Hourly) 20. 000 0. 000
HOUR 12. 000 2,398. 68
199. 89000 12. 000 2,398. 68
0185 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 600 100, 158. 76
166, 931. 27000 0. 600 100, 158. 76
0190 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 500 6,415.79
12, 831. 58000 0. 500 6,415.79
0195 627-00005 *Epoxy Pavement Mar ki ng 383. 000 0. 000
GAL 0. 000 0. 00
123. 74000 0. 000 0. 00
0200 627-00011 *Pavenent Marking Paint (Waterborne) 854. 000 0. 000
GAL 449. 000 23,392.90
52. 10000 449. 000 23,392.90
0205 630-00000 *Fl aggi ng 500. 000 0. 000
HOUR 416. 000 13,678.08
32. 88000 416. 000 13,678.08
0210 630-00001 *Pilot Car Qperation 800. 000 0. 000
HOUR 102. 000 5, 098. 98
49. 99000 102. 000 5, 098. 98
0215 630-00007  *Traffic Control Inspection 22.000 0. 000
DAY 22.000 2,893. 88
131. 54000 22.000 2,893. 88
0220 630-00012  *Traffic Control Management 45. 000 0. 000
DAY 13. 000 12,825.15

986. 55000 13. 000 12,825.15



CONTI D C17797 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17797-BI D ESTI MATE RUN 09/ 01/ 2016
PRQJECT: STA C510- 024 ESTI MATE NO 0001 12:01: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
52. 62000 0. 000 0. 00
0230 630-80341 *Construction Traffic Sign (Panel Size A) 17. 000 0. 000
EACH 8. 500 447. 27
52. 62000 8. 500 447. 27
0235 630- 80342 *Construction Traffic Sign (Panel Size B) 56. 000 0. 000
EACH 21.000 1, 105. 02
52. 62000 21. 000 1, 105. 02
0240 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 5. 000 263. 10
52. 62000 5. 000 263. 10
0245 630- 80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 3,946. 19
3, 946. 19000 1. 000 3,946. 19
0250 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 315. 40000 0. 000 0. 00
0255 630- 80359 *Portabl e Message Sign Panel 50. 000 0. 000
DAY 0. 000 0. 00
52. 62000 0. 000 0. 00
0260 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 7.000 368. 34
52. 62000 7.000 368. 34
0265 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
52. 62000 0. 000 0. 00
0270 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000 0. 000
EACH 0. 000 0. 00
52. 62000 0. 000 0. 00
0275 630- 80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000 0. 000
EACH 0. 000 0. 00
52. 62000 0. 000 0. 00



CONTI D C17797 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17797-BI D ESTI MATE RUN 09/ 01/ 2016
PRQIECT: STA C510- 024 ESTI MATE NO 0001 12:01: 18
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80380 *Traffic Cone 300. 000 0. 000
EACH 50. 000 657. 50
13. 15000 50. 000 657. 50
0285 630-85041 *NMobi | e Attenuator 30. 000 0. 000
DAY 0. 000 0. 00
394. 62000 0. 000 0. 00
0290 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70012 F/ A Asphalt Pavenent |ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70018 F/ A Roadway Snoot hness I ncentive HRl | 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,061, 310. 06 $ 477,450.81 % 477, 450. 81
CAT NO0300 STRUCTURES (F-15-CN & F-15-Q
0325 202-00246 *Removal of Asphalt Mat (Pl aning) (Special) HVA Renoval 217. 000 0. 000
on Concrete Bridge Deck
SY 147. 000 3,963.12
26. 96000 147. 000 3,963.12



CONTI D C17797 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 17797-BI D ESTI MATE RUN 09/ 01/ 2016
PRQIECT: STA C510- 024 ESTI MATE NO 0001 12:01: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0300 STRUCTURES (F-15-CN & F-15-Q
0330 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 5. 000 0. 000
F- 15-
Q SY 0. 000 0. 00
143. 28000 0. 000 0. 00
0335 202-00453 *Removal of Portions of Present Structure (C ass 2) 83. 000 0. 000
F-15-CN and F-15-Q
Sy 83. 000 29,729.77
358. 19000 83. 000 29,729.77
0340 202- 00460 *Removal of Portions of Present Structure (C ass 3) 18. 000 0. 000
F-15-Q (Over Beaver Brook)
SY 18. 000 10, 784. 70
599. 15000 18. 000 10, 784. 70
0345 202-01135 *Removal of Quardrail Thrie Beam Adjacent to Bridge 50. 000 0. 000
F- 15- CN ( NW Cor ner)
LF 0. 000 0. 00
7.66000 0. 000 0. 00
0350 208- 00046 Pre-fabricated Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 805. 45000 0. 000 0. 00
0355 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) F-15-CN & 34. 000 0. 000
F- 15-
Q TON 0. 000 0. 00
204. 41000 0. 000 0. 00
0360 411-10255 Enul sified Asphalt (Sl ow Setting) 11. 000 0. 000
GAL 0. 000 0. 00
3. 55000 0. 000 0. 00
0365 515-00120 *Wat er proof i ng (Menbrane) F-15-CN & F-15-Q 217.000 0. 000
SY 0. 000 0. 00
51. 44000 0. 000 0. 00
0370 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) F-15-CN 35. 000 0. 000
LF 0. 000 0. 00
319. 11000 0. 000 0. 00
0375 601-03027 *Concrete O ass D (Special) F-15-CN & F-15-Q 18. 000 0. 000
cY 11. 100 22,626. 46
2,038. 42000 11. 100 22,626. 46
0380 601-51005 *Gal vani ¢ Anodes F-15-Q 355. 000 0. 000
EACH 198. 000 9, 801. 00
49. 50000 198. 000 9, 801. 00



CONTI D C17797 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17797-BI D ESTI MATE RUN 09/ 01/ 2016
PRQJECT: STA C510- 024 ESTI MATE NO 0001 12:01: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0300 STRUCTURES (F-15-CN & F-15-Q
0385 602-00020 *Rei nforcing Steel (Epoxy Coated) F-15-CN and F-15-Q 640. 000 0. 000
LB 339. 000 1,766. 19
5. 21000 339. 000 1,766. 19
0390 606-00301 Quardrail Type 3 (6-3 Post Spacing) F-15-CN (NW Corner) 25. 000 0. 000
LF 0. 000 0. 00
43. 78000 0. 000 0. 00
0395 606- 01371 *Transition Type 3G (Special) (31 in. M3S) (NwW Corner 1. 000 0. 000
of F-15-CN)
EACH 0. 000 0. 00
5, 458. 32000 0. 000 0. 00
0400 630-86100 River Safety Net F-15-CN & F-15-Q 2.000 0. 000
EACH 0. 000 0. 00
7,641. 90000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 159, 830.49 $ 78,671.24 % 78,671. 24
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620-00005 Field Ofice (Special) 1. 000 0. 000
EACH 1. 000 23, 341. 87
23, 341. 87000 1. 000 23, 341. 87
0410 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 14, 862. 71
14, 862. 71000 1. 000 14,862.71
0415 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1,289.61
1, 289. 61000 1. 000 1,289.61
CAT 0400 CURRENT AMI  $ 39,494.19 $ 39,494.19 % 39, 494. 19
PRQJIECT TOTAL CURRENT AMI $ 2,260, 634.74 $ 595, 616.24 $ 595, 616. 24



